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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS 

 As of December 31, 2007 
 
 The Department of Defense (DoD) has released details on major defense acquisition 
program cost, schedule, and performance changes since the September 2007 reporting period.  
This information is based on the Selected Acquisition Reports (SARs) submitted to the Congress 
for the December 2007 reporting period. 
 
 SARs summarize the latest estimates of cost, schedule, and performance status.  These 
reports are prepared annually in conjunction with the President's budget.  Subsequent quarterly 
exception reports are required only for those programs experiencing unit cost increases of at least 
15 percent or schedule delays of at least six months.  Quarterly SARs are also submitted for 
initial reports, final reports, and for programs that are rebaselined at major milestone decisions. 
 
 The total program cost estimates provided in the SARs include research and development, 
procurement, military construction, and acquisition-related operation and maintenance (except for 
pre-Milestone B programs which are limited to development costs pursuant to 10 USC §2432).  
Total program costs reflect actual costs to date as well as future anticipated costs.  All estimates 
include anticipated inflation allowances. 
 
 The current estimate of program acquisition costs for programs covered by SARs for the 
prior reporting period (September 2007) was $1,702,133.0 million.  After subtracting the costs 
for two final reports for Evolved Expendable Launch Vehicle (EELV) and Warfighter 
Information Network-Tactical (WIN-T) and adding the costs for two new programs, WIN-T 
Increment 1 and WIN-T Increment 2, from the September 2007 reporting period, the adjusted 
current estimate of program acquisition costs is $1,657,829.4 million.  For the December 2007 
reporting period, Chemical Demilitarization-Chemical Materials Agency Newport (Chem Demil-
CMA Newport) was consolidated into Chem Demil-CMA. 
 
   Current Estimate 
 ($ in Millions) 

September 2007 (94 programs) $ 1,702,133.0 
 
Less final reports on two programs (EELV and WIN-T) -52,090.3 
 
Plus two new programs (WIN-T Increment 1 and WIN-T Increment 2) +7,786.7 
 
September 2007 Adjusted (94 programs) $ 1,657,829.4 
 
Less one program to reflect the consolidation of Chem Demil CMA  0.0 
Newport into Chem Demil CMA report 
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Changes Since Last Report: 
 Economic $ -4,300.5 
 Quantity -7,765.0 
 Schedule -1,717.9 
 Engineering +1,856.6 
 Estimating +15,384.91 
 Other +765.1 
 Support -19,079.11 
  Net Cost Change $ -14,855.9 
 
December 2007 (93 programs) $1,642,973.5 
 
 For the December 2007 reporting period, there was a net cost decrease of $14,855.9 million 
or -0.9 percent for the programs that have reported previously.  The cost decrease was due 
primarily to a net decrease in planned quantities (-$7,765.0 million), the application of lower 
escalation rates (-$4,300.5 million), and a net decrease in support requirements (-$9,928.1 
million).1  These decreases were partially offset by additional engineering changes (hardware/ 
software) (+$1,856.6 million) and a net increase in program cost estimates (+$6,233.9 million)1.  
Further details of the most significant changes are summarized below by program. 
 
 There are three programs with Nunn-McCurdy unit cost breaches to their current 
Acquisition Program Baseline (APB):  AEHF (Advanced Extremely High Frequency Satellite), 
JAVELIN, and JTRS GMR (Joint Tactical Radio System Ground Mobile Radios).  That is, the 
program acquisition or average procurement unit costs for these programs have increased by 15 
percent or more to their current APB.  For “significant” Nunn-McCurdy breaches, notification 
and unit cost breach information will be provided to the Congress, but there are no certification 
requirements. 
 

New SARs 
(As of December 2007) 

 The Department of Defense has submitted initial SARs for the following programs for the 
December 2007 reporting period.  These reports do not represent cost growth.  Baselines 
established on these programs will be the point from which future changes will be measured.   

 
 Current Estimate 
 Program ($ in Millions) 
LAIRCM (Large Altitude Infrared Countermeasures) $366.0 
MRAP (Mine Resistant Ambush Protected) 22,415.0 
SBSS B10 (Space Based Space Surveillance Block 10) 823.9 
  Total $23,604.9 

                     
1The large increase in Estimating and the large decrease in Support are due primarily to $9,151.0 million 
realignment of F-35 scope from support to procurement nonrecurring costs, classified as estimating. 
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Summary Explanations of Significant SAR Cost Changes 

As of December 31, 2007 
 
Army: 
 
ATIRCM/CMWS (Advanced Threat Infrared Countermeasure/Common Missile Warning 
System) – Program costs decreased $851.0 million (-15.0%) from $5,666.9 million to $4,815.9 
million, due primarily to quantity decreases of 634 B-kits from 1,710 to 1,076 B-kits (-$675.4 
million), reduced support costs resulting from the B-kit quantity reduction (-$186.5 million), 
economic savings from completing the buy of A-kits by FY 2010 (-$52.2 million), and unit cost 
reductions from accelerating the buy of CMWS mission kits (-$52.2 million).  These savings 
were partially offset by increased costs of adding a fifth Electro-Optic Missile Sensor to each 
CMWS (+$181.6 million) and supporting integration of Inertial Navigation System data into 
CMWS in fixed wing aircraft applications (+$14.7 million). 
 
FBCB2 (Force XXI Battle Command Brigade and Below) – Program costs increased $685.0 
million (+25.5%) from $2,686.1 million to $3,371.1 million, due primarily to a quantity increase 
of 28,895 systems from 44,568 to 73,463 systems to support Operation Iraqi Freedom and 
Operation Enduring Freedom (+$683.0 million) and associated schedule, engineering, and 
estimating allocations* (+$99.0 million).  There was an additional increase in other support for 
retrofit of Type I encryption for the increased quantities (+$114.1 million).  These increases were 
partially offset by lower unit costs from beneficial contract pricing of the increased quantities  
(-$131.3 million) and lower estimates for the aviation A- kits (i.e., modification kits) based on 
current contract data (-$45.7 million).   
 
FCS (Future Combat System) – Program costs decreased $2,609.9 million (-1.6%) from 
$161,930.1 million to $159,320.2 million, due primarily to the application of revised escalation 
indices (-$1,331.0 million) and a correction of previously reported costs that were overstated due 
to the use of incorrect escalation indices (-$913.2 million).  There were additional decreases in 
other support (-$190.6 million) and Congressional statutory reductions and budget decrements  
(-$146.5 million). 
 
GMLRS (Guided Multiple Launch Rocket System) – Program costs decreased $764.2 million  
(-11.3%) from $6,772.5 million to $6,008.3 million, due primarily to lower estimates of 
hardware costs for the Unitary variant at the production decision (Milestone C) (-$496.6 million) 
and an acceleration in the procurement buy profile (-$68.9 million).  Because of the shorter buy 
schedule, there were lower estimates for systems engineering/program management costs (-$84.5 
million), engineering services (-$44.8 million), and Government production verification testing  
(-$19.4 million). 
 
LUH (Light Utility Helicopter) – Program costs increased $208.4 million (+11.1%) from 
$1,881.8 million to $2,090.2 million, due primarily to a quantity increase of 23 aircraft from 322 
to 345 aircraft ($139.3 million).  There was an additional cost increase for modifications to 
address issues identified during the Initial Operational Test (+$171.1 million).  These 
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modifications included ARC-231 secure radios and cabin ventilation kits for all 345 aircraft, 
engine inlet (air) filters for 66 aircraft, and medical evacuation kits for 84 aircraft.  
 
STRYKER – Program costs increased by $2,560.2 million (+19.5%) from $13,130.9 million to 
$15,691.1 million, due primarily to a quantity increase of 640 vehicles from 2,887 to 3,527 
vehicles (+$1,907.2 million) and associated schedule, engineering, and estimating allocations* 
(+$621.8 million), and spares and support associated with the quantity increase (+$425.1 
million), There were additional increases for survivability enhancements (+$502.6 million), 
revised testing and management costs (+$375.7 million), and updated MILCON estimates 
(+$340.9 million).  These increases were partially offset by a change in the mix of models 
procured and new cost estimates (-$797.1 million) and removal of Stryker Product Improvement 
Program funding (-$816.0 million). 
 
 
Navy: 
 
DDG 1000 – Program costs decreased $7,135.4 million (-19.8%) from $36,022.1 million to 
$28,886.7 million, due primarily to a quantity decrease of 3 ships from 10 to 7 ships (-$8,495.0 
million) and revised estimates for budget reductions and inflation impacts on future ships  
(-$275.8 million).  These decreases were partially offset by increases in FY 2009 to fully fund 
ships 5-7 (+$693.6 million), quantity allocations* for schedule, engineering, and estimating 
(+$603.7 million), additional funding for the Advanced Gun System Pallets and Sea Strike 
capabilities (+$308.3 million), and the application of revised escalation indices (+$291.0 
million). 
 
LCS (Littoral Combat Ship) – Program costs increased $909.7 million (+46.9%) from $1,938.9 
million to $2,848.6 million, due primarily to a revised estimate in Seaframe pricing that reflects 
substantial cost growth and post delivery work (+$496.1 million) and a revised estimate for 
Mission Module development and phasing due to maturation of the definition of the Mission 
Modules (+$271.2 million).  Costs also increased due to a lengthening of the Flight 0 schedule to 
incorporate additional effort (+$71.3 million), a revised estimate for program development of 
Flight 0 and Flight 0+ planning and execution (+$42.3 million), and additional scope for Mission 
Module development (+$40.7 million). 
 
SSN 774 (Virginia Class) – Program costs decreased by $1,043.0 million (-1.1%) from 
$93,008.2 million to $91,965.2 million, due primarily to a lower estimate for labor and material 
costs (-$773.7 million) and an acceleration of the procurement buy profile that moved the FY 
2020 ship up to FY 2111 (-$281.2 million). 
 
T-AKE (Dry Cargo/Ammunition Ship) – Program costs increased by $1,086.4 million (+23.5%) 
from $4,628.8 million to $5,715.2 million, due primarily to the addition of one ship from 11 to 
12 ships (+$471.0 million), associated outfitting and post delivery costs (+$84.5 million), and 
cost growth on previous ships (+$520.6 million). 
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Air Force: 
 
AEHF (Advanced Extremely High Frequency) – Program costs increased $940.5 million 
(+14.6%) from $6,421.5 million to $7,362.0 million, due primarily to a quantity increase of one 
satellite from three to four satellites (+$946.0 million).  Congress appropriated advance 
procurement for Space Vehicle 4 (SV-4) in the FY 2008 Appropriations Act.  The Department 
added SV-4 Full Procurement in FY 2010, with a launch capability targeted in FY 2014. 
 
C-130J – Program costs increased $3,958.2 million (+49.0%) from $8,071.1 million to $12,029.3 
million, due primarily to a quantity increase of 52 aircraft from 82 to 134 aircraft (+$2,937.8 
million) and associated estimating and schedule allocations* (+$399.6 million).  There were 
additional increases in initial spares (+$85.7 million) and other support costs (+$546.9 million) 
associated with the higher aircraft quantity.  These increases were partially offset by decreases 
from the acceleration of the procurement buy profile (-$18.1 million) and withholds for higher 
Air Force priorities and programming changes (-$12.6 million). 
 
C-5 RERP (Reliability Enhancement and Re-engining Program) – Program costs decreased 
$6,375.3 million (-36.4%) from $17,506.2 million to $11,130.9 million, due primarily to net 
reductions in the Air Force cost estimate for equipment (-$3,332.0 million), installation  
(-$1,602.2 million), engineering change order estimates (-$505.5 million), and Government 
Furnished Equipment (-$210.2 million).  Additionally, program costs decreased due to the 
application of revised escalation indices (-$41.0 million), a decrease in Advance Procurement 
costs (-$192.1 million), and decreases in initial spares (-$414.2 million) and other support and 
training costs (-$417.6 million). 
 
FAB-T (Family of Advanced Beyond Line-of-Sight Terminals) – Program costs increased 
$454.8 million (+14.4%) from $3,167.4 million to $3,622.2 million, due primarily to a revised 
cost estimate resulting from analysis by the OSD Cost Analysis Improvement Group (+$348.8 
million).  Costs also increased due to a net quantity increase of 6 terminals from 216 to 222 
terminals (+$44.7 million), adjustments in real and predicated escalation (+$26.6 million), an 
increase in initial spares (+$25.5 million), and a net stretch-out of the procurement buy profile 
(+$9.2 million). 
 
NAVSTAR GPS (Global Positioning System) User Equipment – Program costs increased $718.4 
million (+52.2%) from $1,375.3 million to $2,093.7 million, due to an increase to allow for 
continuation of a multi-vendor strategy through delivery of prototype cards, and to facilitate 
transitioning the prototype program into a full development/production program focusing on 
integration of military code (M-Code) capable receivers into Service-nominated lead platforms. 
 
SBIRS (Space Based Infrared Systems) High – Program costs increased $1,675.0 million 
(+17.0%) from $9,879.5 million to $11,554.5 million, due primarily to a quantity increase of one 
Geosynchronous Earth Orbit (GEO) satellite (+$821.6 million) from three to four GEO satellites 
and to fully fund the latest OSD Cost Analysis Improvement Group (CAIG) cost estimate 
(+$866.1 million), which includes increased costs for Flight Software System (FSS) schedule 
slips and follow-on production efforts for host support, launch support, and other Government 
costs. 
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DoD: 
 
Chem Demil-CMA (Chemical Demilitarization–Chemical Materials Agency) – Program costs 
decreased $1,220.5 million (-4.3%) from $28,643.1 million to $27,422.6 million, due primarily 
to adjustments to disposal facility schedules to reflect the latest operational processing rates and 
reduced closure durations for sites where secondary wastes can be shipped offsite or destroyed 
during operations (-$1,138.3 million), and the application of revised escalation indices (-$127.9 
million). 
 
F-35 (Joint Strike Fighter) – Program costs decreased by $981.3 million (-0.3%) from 
$299,824.1 million to $298,842.8 million, due primarily to the application of revised escalation 
indices (-$1,955.8 million), lower material estimates because of prime contractor’s material 
agreements (-$1,650.6 million), and incorporation of revised prime/subcontractor labor rates
(-$879.4 million).  There was an additional reduction for a revised estimate of support costs 
(-$7,445.0 million).  These decreases were partially offset by higher estimates for elements of 
procurement nonrecurring costs (+$4,369.0 million), an adjustment to reflect manufacturing 
actuals for the System Demonstration and Development (SDD) flight test articles (+$3,849.9 
million), and a revised propulsion estimate to include additional hardware and increased lift fan 
cost (+$2,769.1 million).  Overall, it should be noted that the Nunn-McCurdy unit costs are 
stable relative to the current and original baseline estimates. 
 
JTRS HMS (Joint Tactical Radio System Handheld, Manpack, and Small Form Fit) – Program 
costs decreased $8,421.7 million (-71.4%) from $11,788.6 million to $3,366.9 million, due 
primarily to a quantity decrease of 232,963 radios from 328,924 to 95,961 radios (-$5,444.4 
million), a reduction in costs because of a change in the type of radios purchased (i.e., change in 
model mix) (-$2,554.7 million), and a decrease in initial spares and other support associated with 
the reduced quantities (-$842.2 million).  These decreases were partially offset by the addition of 
porting efforts for the Mobile User Objective System (MUOS) waveform (+$219.3 million) and 
a net stretchout of the procurement buy profile (+$157.6 million). 
 
 
* Note:  Quantity changes are estimated based on the original SAR baseline cost-quantity relationship.  
Cost changes since the original baseline are separately categorized as schedule, engineering, or 
estimating "allocations."  The total impact of a quantity change is the identified "quantity" change plus 
all associated "allocations." 
 
 
 
 
 



Base Year $ Quantity Base Year $ Then Year $ Quantity Quantity Base Year $ Then Year $

Army:
APACHE BLOCK III (AB3) 2006 DE        6,553.0 602 605.4 902.5 37 639 4.9 6.0
ARH 2005 DE        3,149.1 368 2,110.6 2,768.0 144 512 36.3 41.8
ATIRCM/CMWS 2003 PdE       2,795.7 2,668 1,374.1 1,575.3 921 3,589 1.8 -4.5
BLACK HAWK UPGRADE (UH-60M) 2005 PdE       16,801.7 1,235 2,133.5 3,195.6 - 1,235 12.7 15.3
BRADLEY UPGRADE 2001 PdE       3,724.2 926 4,845.6 5,835.4 1,642 2,568 5.2 2.5
CH-47F 2005 PdE       10,614.8 512 900.8 1,202.9 1 513 8.3 9.7
EXCALIBUR 2007 PdE       2,264.6 30,388 -32.1 -53.6 - 30,388 -1.4 -2.1
FBCB2 2005 PdE       1,579.9 22,248 1,640.9 1,814.4 51,215 73,463 20.2 21.4
FCS 2003 DE        77,800.0 15 34,624.5 67,120.2 - 15 44.5 72.8
FMTV 1996 PdE       11,594.2 85,488 4,922.4 1,755.1 -2,303 83,185 43.7 12.8
GMLRS 2003 PdE       9,780.2 140,239 -5,062.5 -5,840.6 -96,444 43,795 22.5 105.3
HIMARS 2003 PdE       3,711.6 894 -1,914.4 -2,339.4 -513 381 -11.1 -0.3
JAVELIN 1997 PdE       3,791.1 28,453 903.2 998.0 -2,990 25,463 10.2 10.6
JLENS 2005 DE        5,850.0 16 238.6 349.3 - 16 4.1 4.9
LONGBOW APACHE 1996 PdE       5,690.6 758 4,135.4 4,155.2 -87 671 67.4 55.3
LUH 2006 PdE       1,638.3 322 181.5 207.2 23 345 4.1 3.4
PATRIOT PAC-3 2002 PdE       9,084.0 1,159 -697.3 -680.9 -190 969 -2.7 -1.4
PATRIOT/MEADS CAP - FIRE UNIT 2004 DE        16,530.5 48 -722.3 -59.7 - 48 -4.4 -0.3
PATRIOT/MEADS CAP - MISSLE 2004 DE        6,220.9 1,528 -193.6 59.5 - 1,528 -3.1 0.7
STRYKER 2004 PdE       8,276.9 2,096 5,977.6 7,156.4 1,441 3,537 18.5 21.5
WIN-T INCREMENT 1 2007 PdE       3,798.0 1,677 - -20.0 - 1,677 0.0 -0.5
WIN-T INCREMENT 2 2007 DE        3,445.8 1,893 - -36.2 - 1,893 0.0 -0.9
Subtotal 214,695.1 55,971.9 90,064.6 23.7 33.4

Navy:
ADS (AN/WQR-3) 2005 DE        1,337.0 15 -784.9 -902.9 -15 - -36.7 -38.9
AGM-88E AARGM 2003 DE        1,339.8 1,790 86.0 199.2 121 1,911 3.2 9.1
AIM-9X 1997 PdE       2,464.0 10,049 200.1 162.6 93 10,142 7.6 4.4
CEC 2002 PdE       4,123.3 272 83.7 219.8 34 306 1.5 4.6
CH-53K 2006 DE        14,980.9 156 44.0 -58.0 - 156 0.3 -0.3
COBRA JUDY REPLACEMENT 2003 DE        1,365.0 1 88.3 165.5 - 1 6.5 11.3
CVN 21 2000 DE        28,701.2 3 -3,714.1 -963.0 - 3 -12.9 -2.7
CVN 68 1995 PdE       4,557.1 1 721.7 718.0 - 1 15.8 13.0
DDG 1000 2005 DE        31,547.9 10 -6,457.5 -7,409.6 -3 7 -0.5 3.9
DDG 51 1987 PdE       16,953.7 23 29,464.4 42,638.8 39 62 11.5 10.0
E-2D AHE 2002 DE        12,225.0 75 1,168.9 2,449.1 - 75 9.6 16.3
EA-18G 2004 PdE       7,530.8 84 47.5 12.7 1 85 -0.2 -0.7
EFV 2007 DE        8,493.2 1,025 4,671.1 7,135.0 -432 593 114.8 174.6
ERM 2005 DE        1,242.7 15,100 44.8 43.4 - 15,100 3.6 2.9
F/A-18E/F 2000 PdE       38,884.7 458 4,372.9 4,707.5 35 493 7.1 6.5
H-1 UPGRADES (4BW/4BN) 1996 DE        2,792.5 284 3,957.8 5,180.0 - 284 141.7 146.0
JSOW - BASELINE/BLU-108 1990 PdE       3,566.3 16,124 -2,090.4 -3,037.1 -12,790 3,334 -2.1 9.9
JSOW - UNITARY 1990 PdE       1,977.8 7,000 -200.7 -249.7 - 7,000 -10.1 -8.4
LCS 2004 PE        1,172.7 2 1,422.5 1,636.9 - 2 121.3 135.1
LHA REPLACEMENT 2006 DE        2,877.4 1 201.5 274.4 - 1 7.0 8.9
LPD 17 1996 DE        9,018.1 12 2,489.9 3,479.9 -3 9 92.0 111.8
MH-60R 2006 PdE       10,627.0 254 652.3 714.7 - 254 6.1 6.3
MH-60S 1998 PdE       5,270.1 237 1,234.1 1,749.2 34 271 12.4 15.6
MUOS 2004 DE/PdE    5,738.0 6 -71.0 200.6 - 6 -1.2 3.1
NMT 2002 DE        1,923.4 333 -246.6 -217.8 -28 305 -12.8 -9.2
P-8A (MMA) 2004 DE        26,494.0 115 -311.2 1,424.3 -2 113 -0.5 5.2
RMS 2006 PdE       1,304.6 108 74.9 150.3 - 108 6.0 9.9
SM-6 2004 DE        4,866.3 1,200 -173.8 -28.9 - 1,200 -3.6 -0.5

Program Base 
Year

Baseline 
Type Then Year $

5,983.3 4,692.5 5,954.4

31,428.6 26,182.8 32,852.9
1,399.4 1,379.5 1,549.7

6,481.1 5,667.0 6,681.7
2,321.1 1,676.8 2,103.3

11,424.7 11,279.3 12,139.4
6,093.8 6,504.2 7,843.0

3,093.5 3,078.9 3,367.9
10,761.8 11,508.0 14,241.7

2,974.8 1,777.1 2,725.1
1,211.7 2,595.2 2,848.6

3,547.5 6,750.3 8,727.5
4,898.7 1,475.9 1,861.6

1,478.0 1,287.5 1,521.4
41,637.3 43,257.6 46,344.8

8,636.4 7,578.3 8,649.1
8,725.2 13,164.3 15,860.2

20,117.5 46,418.1 62,756.3
14,982.0 13,393.9 17,431.1

5,540.8 5,278.8 6,258.8
36,296.3 25,090.4 28,886.7

1,464.0 1,453.3 1,629.5
36,082.1 24,987.1 35,119.1

4,310.7 4,207.0 4,530.5
18,766.3 15,024.9 18,708.3

1,510.9 1,425.8 1,710.1
3,232.9 2,664.1 3,395.5

1,431.7 552.1 528.8

3,907.0 3,445.8 3,870.8
258,601.9 270,667.0 348,666.5

8,534.7 14,254.5 15,691.1
3,879.7 3,798.0 3,859.7

21,839.4 15,808.2 21,779.7
8,056.0 6,027.3 8,115.5

1,883.0 1,819.8 2,090.2
9,205.8 8,386.7 8,524.9

7,151.0 6,088.6 7,500.3
7,027.8 9,826.0 11,183.0

4,388.4 1,797.2 2,049.0
3,926.0 4,694.3 4,924.0

18,921.3 16,516.6 20,676.4
11,848.9 4,717.7 6,008.3

1,556.7 3,220.8 3,371.1
92,200.0 112,424.5 159,320.2

12,147.4 11,515.6 13,350.3
2,518.7 2,232.5 2,465.1

20,847.1 18,935.2 24,042.7
3,859.8 8,569.8 9,695.2

3,568.7 5,259.7 6,336.7
3,240.6 4,169.8 4,815.9

8,093.9 7,158.4 8,996.4

Program Acquisition Cost Summary  (Dollars in Millions)
As Of December 31, 2007

% Change To Date Adjusted 
for Qty

Base Year $ Then Year $

Baseline Estimate Changes To Date Current Estimate
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Base Year $ Quantity Base Year $ Then Year $ Quantity Quantity Base Year $ Then Year $
Program Base 

Year
Baseline 

Type Then Year $

Program Acquisition Cost Summary  (Dollars in Millions)
As Of December 31, 2007

% Change To Date Adjusted 
for Qty

Base Year $ Then Year $

Baseline Estimate Changes To Date Current Estimate

SSDS 2004 PdE       510.1 18 46.5 118.6 24 42 -36.1 -33.1
SSGN 2002 PdE       3,869.1 4 -1.7 56.6 - 4 0.0 1.4
SSN 774 (VIRGINIA CLASS) 1995 DE        45,633.1 30 18,118.7 20,884.4 - 30 39.7 29.4
T-45TS 1995 PdE       5,528.1 176 1,207.3 1,228.7 47 223 5.7 4.7
TACTICAL TOMAHAWK 1999 PdE       2,977.3 2,790 728.3 1,085.0 502 3,292 15.3 20.8
T-AKE 2000 PdE       4,262.6 12 355.6 825.0 - 12 7.9 15.2
TRIDENT II MISSILE 1983 PdE       26,556.3 845 -174.5 3,298.9 -284 561 16.8 34.8
V-22 2005 PdE       50,250.4 458 222.4 973.5 - 458 0.4 1.8
VH-71 2003 DE        5,653.6 23 77.9 202.9 5 28 -3.3 -2.2
VTUAV 2006 DE/PdE    2,366.4 177 -491.6 -628.8 - 177 -20.8 -22.6
Subtotal 400,981.5 57,065.1 88,439.7 11.4 14.6

Air Force:
AEHF 2002 DE/PdE    5,279.2 5 1,459.1 1,716.7 -1 4 29.2 30.9
AMRAAM 1992 PdE       12,278.2 15,450 878.1 1,768.2 -1,497 13,953 17.3 30.9
B-2 EHF INCREMENT 1 2007 DE        659.7 21 -23.3 -25.1 - 21 -3.5 -3.6
B-2 RMP 2004 DE        1,148.4 21 -54.7 5.4 - 21 -4.8 0.4
C-130 AMP 2000 DE        3,333.9 519 1,187.1 1,834.8 -297 222 76.9 102.8
C-130J 1996 PdE       730.7 11 9,074.0 11,189.6 123 134 31.4 30.3
C-17A 1996 PdE       41,250.9 210 17,413.9 20,494.8 -20 190 45.1 55.1
C-5 AMP 2006 PdE       888.4 61 488.6 549.0 51 112 20.1 22.4
C-5 RERP 2000 DE        8,798.0 126 -320.0 37.0 -15 111 2.4 6.8
F-22 2005 PdE       64,281.7 181 2,710.1 3,216.2 3 184 3.7 4.6
FAB-T 2002 DE        2,642.3 216 320.4 454.8 6 222 10.7 12.8
GBS 1997 DE        451.4 346 275.6 308.4 775 1,121 6.5 5.6
GLOBAL HAWK (RQ-4A/B) 2000 DE        4,350.3 63 3,751.6 4,346.7 -9 54 101.1 98.5
JASSM 1995 PdE       4,016.4 5,447 449.7 1,084.7 -441 5,006 18.0 30.2
JDAM 1995 PdE       2,300.3 89,065 2,221.8 2,653.4 112,928 201,993 28.3 29.6
JPATS 2002 PdE       4,529.0 783 385.5 493.2 -15 768 9.9 11.5
MINUTEMAN III GRP 1993 PdE       2,012.5 652 82.9 27.6 - 652 5.9 2.8
MINUTEMAN III PRP 1994 PdE       2,086.8 607 103.0 1.0 -6 601 5.5 0.5
MP RTIP 2000 DE        1,449.3 - -334.6 -343.4 - - -23.1 -21.9
MPS 2004 DE        1,545.8 1 -152.2 -108.2 - 1 -9.8 -6.4
NAS 2005 PdE       1,373.2 93 50.3 69.6 -2 91 4.8 6.3
NAVSTAR GPS - SPACE & CONTROL 2000 PdE       5,015.6 33 947.5 1,185.2 - 33 18.4 23.2
NAVSTAR GPS - USER EQUIPMENT 2000 PdE       797.8 - 992.8 1,219.3 - - 124.4 139.4
NPOESS 2002 PdE       5,538.0 6 3,825.0 5,022.6 -2 4 83.4 101.7
SBIRS HIGH 1995 DE        3,679.5 5 5,879.2 7,407.2 -1 4 178.2 200.2
SDB I 2001 PdE       1,526.0 24,070 -274.0 -309.4 - 24,070 -18.0 -17.3
WGS 2001 PdE       980.4 3 784.0 908.0 2 5 14.5 16.3
Subtotal 182,943.7 52,121.4 65,207.3 25.2 31.1

DoD:
BMDS 2002 PE        44,740.1 - 44,658.2 55,695.3 - - 99.8 118.0
CHEM DEMIL-ACWA 1994 PdE       1,957.4 3,134 3,541.4 5,561.5 2 3,136 180.9 228.8
CHEM DEMIL-CMA 1994 PdE       11,513.7 29,060 10,945.6 14,542.7 - 29,060 95.1 112.9
DIMHRS 2007 DE        947.5 - -97.3 -103.4 1 1 -10.3 -11.2
F-35 (JSF) 2002 DE        177,100.0 2,866 32,914.5 65,842.8 -410 2,456 30.6 44.0
JTRS GMR 2002 DE        14,437.2 108,388 -194.1 1,423.5 -21,736 86,652 13.3 27.6
JTRS HMS 2004 DE        8,569.0 328,674 -5,897.2 -7,350.1 -232,713 95,961 -42.7 -36.1
JTRS NED 2002 DE        812.9 - 930.3 1,047.4 - - 114.4 114.5
MIDS 2003 PdE       1,824.8 2,964 464.3 553.8 843 3,807 11.7 14.0
Subtotal 261,902.6 87,265.7 137,213.5 45.4 57.8
Grand Total 1,060,522.9 252,424.1 380,925.1 24.1 31.31,262,048.4 1,312,947.0 1,642,973.5

1,818.9 2,289.1 2,372.7
329,012.9 349,168.3 466,226.4

10,717.0 2,671.8 3,366.9
914.4 1,743.2 1,961.8

233,000.0 210,014.5 298,842.8
19,112.9 14,243.1 20,536.4

12,879.9 22,459.3 27,422.6
922.3 850.2 818.9

47,217.1 89,398.3 102,912.4
2,430.4 5,498.8 7,991.9

191,032.2 235,065.1 256,239.5

1,786.3 1,252.0 1,476.9
1,042.5 1,764.4 1,950.5

6,117.6 9,363.0 11,140.2
4,147.3 9,558.7 11,554.5

5,120.9 5,963.1 6,306.1
874.4 1,790.6 2,093.7

1,690.7 1,393.6 1,582.5
1,421.1 1,423.5 1,490.7

2,600.8 2,189.8 2,601.8
1,568.4 1,114.7 1,225.0

5,041.1 4,914.5 5,534.3
2,400.1 2,095.4 2,427.7

4,981.1 4,466.1 6,065.8
2,606.7 4,522.1 5,260.1

497.1 727.0 805.5
5,394.0 8,101.9 9,740.7

61,323.7 66,991.8 64,539.9
3,167.4 2,962.7 3,622.2

856.3 1,377.0 1,405.3
11,093.9 8,478.0 11,130.9

839.7 9,804.7 12,029.3
41,811.9 58,664.8 62,306.7

1,220.0 1,093.7 1,225.4
3,965.4 4,521.0 5,800.2

13,112.4 13,156.3 14,880.6
706.1 636.4 681.0

5,645.3 6,738.3 7,362.0

2,787.1 1,874.8 2,158.3
483,401.4 458,046.6 571,841.1

53,253.4 50,472.8 54,226.9
6,547.3 5,731.5 6,750.2

4,890.2 4,618.2 5,715.2
35,518.5 26,381.8 38,817.4

5,599.5 6,735.4 6,828.2
3,290.3 3,705.6 4,375.3

4,051.9 3,867.4 4,108.5
71,080.8 63,751.8 91,965.2

550.3 556.6 668.9
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This Qtr To Date To Date This Qtr This Qtr To Date This Qtr To Date This Qtr This Qtr This Qtr To Date

Army:
APACHE BLOCK III (AB3) -57.0 -75.0 395.5 15.4 - - 56.1 394.2 - -8.5 6.0 902.5
ARH -39.3 26.8 901.6 104.4 -194.8 81.1 31.5 827.5 - 35.6 -62.6 2,768.0
ATIRCM/CMWS -24.8 209.4 1,800.8 -52.2 181.6 -483.2 -773.8 632.8 - -181.8 -851.0 1,575.3
BLACK HAWK UPGRADE (UH-60M) -143.4 85.0 - -416.7 - 1,112.1 858.9 1,258.7 - -86.1 212.7 3,195.6
BRADLEY UPGRADE -33.7 4.2 5,597.3 -5.1 -102.6 751.1 -112.5 -884.3 - -167.9 409.6 5,835.4
CH-47F -65.8 103.9 23.4 -49.7 0.5 0.5 -21.3 1,279.4 - 14.4 -98.5 1,202.9
EXCALIBUR -22.5 -27.3 - 0.1 - - 23.1 -27.0 - - 0.7 -53.6
FBCB2 -5.3 29.4 1,220.8 -28.9 18.1 114.9 -95.6 124.9 - 113.7 685.0 1,814.4
FCS -1,331.0 5,552.6 - - - 23,940.6 -1,047.5 7,017.0 - -231.4 -2,609.9 67,120.2
FMTV -97.7 -2,525.5 -597.8 -669.2 -0.3 3,030.3 1,409.4 3,451.2 - -767.8 -125.6 1,755.1
GMLRS -59.2 669.4 -8,922.7 -68.9 - - -633.4 1,110.3 - -2.7 -764.2 -5,840.6
HIMARS -10.9 247.3 -2,332.3 - - 39.6 -32.0 -136.3 - 3.2 -39.7 -2,339.4
JAVELIN -3.7 -55.0 524.7 -2.1 - 7.0 22.4 519.5 - 67.0 424.7 998.0
JLENS -51.2 81.8 - -42.1 - - -78.4 237.5 - 304.7 133.0 349.3
LONGBOW APACHE -14.8 -251.1 172.3 - - 2,530.1 69.8 1,197.5 - -17.4 148.2 4,155.2
LUH -10.8 -5.3 139.3 6.4 84.9 84.9 -1.4 -8.0 - -10.0 208.4 207.2
PATRIOT PAC-3 -10.9 170.8 -558.9 - - - 14.1 -336.2 - - 3.2 -680.9
PATRIOT/MEADS CAP - FIRE UNIT -212.6 875.6 - - - - -10.4 -813.2 - -2.9 -225.9 -59.7
PATRIOT/MEADS CAP - MISSLE -82.2 314.8 - - - - 30.5 -268.4 - -4.8 -56.5 59.5
STRYKER -82.9 171.6 4,381.7 -94.5 1,099.8 1,862.6 -62.4 -253.1 - -207.0 2,560.2 7,156.4
WIN-T INCREMENT 1 -19.8 -19.8 - -0.6 - - -3.0 -3.0 - 3.4 -20.0 -20.0
WIN-T INCREMENT 2 -35.8 -35.8 - - - - 86.0 86.0 - -86.4 -36.2 -36.2
Subtotal -2,415.3 5,547.8 2,745.7 -1,303.7 1,087.2 33,071.6 -269.9 15,407.0 - -1,232.7 -98.4 90,064.6

Navy:
ADS (AN/WQR-3) 22.8 -2.1 -566.5 - - - -22.8 -186.5 - - - -902.9
AGM-88E AARGM -9.6 69.4 55.9 27.8 - 0.8 48.4 80.5 - -44.3 18.8 199.2
AIM-9X -19.7 -209.5 19.5 21.4 - 249.9 1.3 202.0 - 4.5 7.5 162.6
CEC -0.3 70.0 20.3 10.1 -33.4 213.0 -283.5 -255.8 - 203.0 81.8 219.8
CH-53K -132.3 -59.2 - - - - -52.5 -25.5 - 2.7 -182.1 -58.0
COBRA JUDY REPLACEMENT -2.4 56.7 - - - - 111.4 108.8 - - 109.0 165.5
CVN 21 325.3 3,881.4 - - - -963.6 -234.9 -4,146.6 - - 90.4 -963.0
CVN 68 25.3 -176.4 - - - -65.7 -6.7 887.6 - - 18.6 718.0
DDG 1000 291.0 1,022.0 -8,495.0 -64.2 591.1 -249.7 541.7 227.3 - - -7,135.4 -7,409.6
DDG 51 53.5 -3,833.3 36,929.9 - - 2,250.7 -50.1 6,306.4 - - 3.4 42,638.8
E-2D AHE -107.6 785.6 - - - 480.3 39.9 420.5 - 11.8 -55.9 2,449.1
EA-18G -31.3 -31.2 72.4 - - - 30.8 4.9 - -39.9 -40.4 12.7
EFV -88.9 248.9 -2,950.4 - - 414.6 -22.5 7,159.8 - -0.5 -111.9 7,135.0
ERM -10.1 -10.1 - - - - 53.5 53.5 - - 43.4 43.4
F/A-18E/F 142.9 -246.3 1,864.0 -12.6 - 223.1 -46.2 5.1 - -63.3 -44.0 4,707.5
H-1 UPGRADES (4BW/4BN) -56.0 -138.6 - -5.0 75.2 638.3 100.2 3,110.7 - -93.4 21.0 5,180.0
JSOW - BASELINE/BLU-108 -2.1 -30.5 -3,204.5 -0.6 - 104.0 -12.1 -265.7 - -2.6 -17.4 -3,037.1
JSOW - UNITARY -16.9 133.5 - 2.1 23.7 78.6 -9.8 -449.5 - -6.9 -7.8 -249.7
LCS -0.3 39.9 - 71.3 43.7 116.7 795.0 1,332.9 - - 909.7 1,636.9
LHA REPLACEMENT 39.9 55.8 - - - - -224.9 -53.4 272.0 - 87.0 274.4
LPD 17 98.9 460.6 -4,037.8 6.1 - - 49.6 4,696.4 493.1 - 647.7 3,479.9
MH-60R -52.9 -20.6 - 14.4 15.6 207.3 789.8 803.1 - -329.2 437.7 714.7
MH-60S -28.5 215.4 690.3 1.3 -0.3 -46.0 -176.0 303.5 - 53.4 -66.6 1,749.2
MUOS -31.2 264.2 - - - - 340.0 -63.6 - - 308.8 200.6
NMT 22.6 75.0 -4.5 5.3 - - -51.9 -212.5 - -2.0 -30.5 -217.8
P-8A (MMA) -214.1 1,282.3 -201.0 13.0 165.4 165.4 404.5 -672.6 - 12.5 180.3 1,424.3
RMS -2.9 -2.9 11.3 148.6 - - 4.6 5.6 - -12.3 138.0 150.3
SM-6 -46.5 258.4 - -0.9 - - 47.5 -76.6 - -3.4 -3.3 -28.9
SSDS -1.5 10.5 450.2 - - - -4.0 -351.2 - - -5.5 118.6
SSGN 2.0 52.3 - - - 7.0 11.5 -2.1 - -0.2 13.3 56.6
SSN 774 (VIRGINIA CLASS) 806.5 -5,063.8 - -833.9 - 1,272.3 -887.7 15,951.0 - -127.9 -1,043.0 20,884.4

As Of  December 31, 2007
Distribution of Cost Changes (Then Year Dollars in Millions)

- 7,689.6 280.0 755.3
- - - -0.6
- 17.3 - -8.2
- -75.7 - -135.0
- 148.6 - -12.3

-201.0 831.5 - 18.7
-4.5 5.3 - -81.1

- - - -
83.5 242.6 - 343.4

- 68.5 - -343.6
- 774.2 1,586.5 -
- - 272.0 -
- 147.4 - -
- 0.4 - -12.7
- 379.8 - -20.2
- 542.6 - 1,027.0

-64.8 1,061.9 - 1,799.7
- - - -
- 1,700.4 - 561.7
- -9.7 - -23.7
- 652.5 - 110.2
- 985.1 - -

-8,495.0 85.8 - -
- -54.5 127.0 -
- 265.8 - -
- - - -
- - - 26.7

185.9 109.6 - 62.7
- 216.8 - -316.1

-3.5 26.0 - -33.4
- 7.7 - -155.5

4,036.0 19,388.2 - 13,904.3
- - - -86.4
- -0.6 - 3.4

1,907.2 -176.4 - 1,170.0
- 13.0 - 0.1
- - - -122.1
- 43.4 - -

139.3 -2.1 - -1.6
110.6 22.3 - 484.1

- -43.0 - 73.0
341.1 -22.8 - 24.6

- -17.3 - -140.4
- 1,291.4 - 11.0
- -1,729.9 - 126.8
- 20,101.7 - 10,508.3

683.0 -41.4 - 365.8
- 0.1 - 0.6

23.4 -152.0 - -52.3
831.4 -293.6 - 660.7

- 585.6 - 154.2
- -642.0 - 57.5
- 306.2 - 624.8
- 145.6 - 42.2

Support Total
This Qtr To Date To Date To Date

Program
Cost Changes Between the Baseline and Current Estimates

Economic Quantity Schedule Engineering Estimating Other
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This Qtr To Date To Date This Qtr This Qtr To Date This Qtr To Date This Qtr This Qtr This Qtr To Date

As Of  December 31, 2007
Distribution of Cost Changes (Then Year Dollars in Millions)

Support Total
This Qtr To Date To Date To Date

Program
Cost Changes Between the Baseline and Current Estimates

Economic Quantity Schedule Engineering Estimating Other

T-45TS -0.7 42.5 920.6 9.5 -13.1 77.5 33.8 322.9 - -1.3 2.6 1,228.7
TACTICAL TOMAHAWK -18.1 88.1 330.2 -7.6 -2.2 24.7 91.8 353.0 - - -164.1 1,085.0
T-AKE 38.7 265.2 72.2 9.3 - - 567.4 454.1 - - 1,086.4 825.0
TRIDENT II MISSILE -84.0 -236.4 -6,719.1 - -374.1 92.3 -320.9 5,710.4 - 694.5 -84.5 3,298.9
V-22 -231.4 66.3 - -11.2 - 213.2 -29.5 36.2 - -137.8 -409.9 973.5
VH-71 -21.9 33.8 352.4 203.0 - - 492.1 -381.9 - 30.4 605.4 202.9
VTUAV 40.9 40.9 - 2.5 40.2 40.2 -15.2 -701.7 - -10.7 57.7 -628.8
Subtotal 699.1 -542.2 15,610.4 -390.3 531.8 5,544.9 2,103.6 40,691.0 765.1 137.1 -4,533.8 88,439.7

Air Force:
AEHF -10.7 14.5 -23.3 - -7.2 43.1 5.2 583.9 - 7.2 940.5 1,716.7
AMRAAM -26.8 -311.2 -1,746.1 -50.1 -6.5 1,126.1 254.4 681.6 - 74.4 88.7 1,768.2
B-2 EHF INCREMENT 1 -2.0 -2.0 - 0.7 - - -19.1 -19.1 - -4.7 -25.1 -25.1
B-2 RMP 0.5 48.1 - 116.5 - - -11.0 -140.9 - -10.1 95.9 5.4
C-130 AMP -15.9 -190.9 -1,105.6 -19.4 - 77.6 469.7 2,397.7 - -382.6 -180.8 1,834.8
C-130J -1.8 122.8 8,390.1 224.6 - 169.1 165.5 129.9 - 632.1 3,958.2 11,189.6
C-17A -0.7 -819.3 -1,631.8 - - 382.5 -48.6 13,897.1 - -106.6 -155.9 20,494.8
C-5 AMP -0.7 -3.3 291.4 - - 14.4 -25.4 -7.6 - 20.9 -5.2 549.0
C-5 RERP -41.0 33.0 -672.1 - - -54.9 -5,502.5 -347.0 - -831.8 -6,375.3 37.0
F-22 -15.9 67.7 374.9 - - - -721.6 1,838.4 - -15.3 -752.8 3,216.2
FAB-T 26.6 26.6 44.7 9.2 - - 316.0 316.0 - 58.3 454.8 454.8
GBS -0.5 -10.2 266.0 10.3 10.2 101.9 -80.0 -101.9 - 0.1 -49.8 308.4
GLOBAL HAWK (RQ-4A/B) -15.3 38.0 -486.9 - 82.8 3,584.2 -151.7 1,263.9 - 26.9 -57.3 4,346.7
JASSM -23.5 178.5 -323.2 13.5 -129.2 14.7 384.0 993.5 - 24.7 269.5 1,084.7
JDAM -3.6 68.7 1,452.1 0.9 - 15.5 36.0 932.9 - -11.9 -41.4 2,653.4
JPATS -13.8 36.5 -76.0 -0.1 226.8 441.0 -247.6 110.1 - 32.5 -2.2 493.2
MINUTEMAN III GRP 13.8 25.1 -37.6 - - - -20.2 40.5 - -1.5 -7.9 27.6
MINUTEMAN III PRP 17.8 13.9 -11.5 - - 25.5 -30.7 -35.2 - -5.0 -17.9 1.0
MP RTIP -0.2 43.4 - - - -351.0 -12.8 -191.9 - - -13.0 -343.4
MPS -4.3 62.2 - - - 6.7 4.3 -156.4 - - - -108.2
NAS -4.5 8.8 -18.5 -3.6 - - 38.9 51.2 - -3.6 27.2 69.6
NAVSTAR GPS - SPACE & CONTROL -5.5 40.8 -2.3 - - 435.4 -35.7 463.6 - -2.3 -43.5 1,185.2
NAVSTAR GPS - USER EQUIPMENT -2.7 17.7 - - - 277.8 722.0 918.9 - -0.9 718.4 1,219.3
NPOESS -44.9 184.8 -594.5 - 3.0 -859.7 21.5 5,311.8 - - -20.4 5,022.6
SBIRS HIGH -15.6 41.0 -298.8 - 2.0 506.4 861.9 6,475.5 - 5.1 1,675.0 7,407.2
SDB I -5.0 35.1 - -1.6 - - -1.3 -332.3 - 1.1 -6.8 -309.4
WGS -1.2 27.3 634.2 - - 63.2 7.9 203.5 - - 6.7 908.0
Subtotal -197.4 -202.4 4,425.2 300.9 181.9 6,019.5 -3,620.9 35,277.7 - -493.0 479.6 65,207.3

DoD:
BMDS 4.7 2,325.1 - - - 56,455.0 -380.4 -1,400.5 - - -375.7 55,695.3
CHEM DEMIL-ACWA -66.0 74.5 - - - - 107.6 5,637.2 - - 41.6 5,561.5
CHEM DEMIL-CMA -127.9 202.6 - - - - -1,092.6 3,626.4 - - -1,220.5 14,542.7
DIMHRS -1.9 -1.9 - - - - 15.5 15.5 - 0.2 13.8 -103.4
F-35 (JSF) -1,955.8 5,309.9 -25,434.9 - - 12,789.3 17,841.8 41,528.3 - -16,867.3 -981.3 65,842.8
JTRS GMR -140.7 879.4 -3,020.0 -480.1 - 12.4 2,979.4 1,817.8 - 269.9 208.3 1,423.5
JTRS HMS -66.5 648.8 -5,444.4 157.6 - - -2,195.9 -2,016.5 - -872.5 -8,421.7 -7,350.1
JTRS NED -39.1 -42.1 - - - 725.3 -103.2 364.2 - - -142.3 1,047.4
MIDS 6.3 27.4 261.8 -2.3 55.7 296.7 -0.1 -3.0 - -20.8 174.5 553.8
Subtotal -2,386.9 9,423.7 -33,637.5 -324.8 55.7 70,278.7 17,172.1 49,569.4 - -17,490.5 -10,703.3 137,213.5
Grand Total -4,300.5 14,226.9 -10,856.2 -1,717.9 1,856.6 114,914.7 15,384.9 140,945.1 765.1 -19,079.1 -14,855.9 380,925.1-7,765.0 87,895.8 2,686.2 31,112.6

-7,728.9 40,301.5 8.7 1,269.0
135.7 -6.0 - -23.1

- - - -
-5,444.4 334.5 - -872.5
-2,420.2 1,488.4 - 245.5

- 29,614.1 - 2,036.1
- - - -117.0
- 10,705.0 8.7 -
- -150.2 - -
- -1,684.3 - -

4,308.1 9,510.4 412.0 9,764.9
- - - -20.2
- -11.7 - -0.5

122.8
- 980.2 - -

821.6 560.3 -

4.9
- 8.3 - 239.4
- - -

17.1
- -18.0 - -2.7
- 11.0 -

- 156.1 - -
- -29.8 - 38.1
- 0.1 - -0.5
- 57.8 - -76.2

-62.8 -38.6 - 222.8
- 213.0 - 8.2
- -772.9 - 720.4

10.1 43.3 - 9.3
44.7 9.2 - 58.3

- 65.0 - 870.2
- 564.9 - 513.1
- 2.9 - 251.2
- 4,828.1 412.0 3,426.2

2,937.8 -398.6 - 2,776.3
-232.6 240.3 - 415.7

- 116.9 - -18.7
- 0.7 - -4.7

-156.7 1,829.4 - 188.4
946.0 1,092.5 - 6.0

-8,380.2 18,695.7 2,265.5 6,174.4
- 2.5 - -10.7

-98.2 203.0 - -4.4
- 746.0 - -88.2
- 1,816.5 - 2,635.2

471.0 33.5 - -
-228.0 233.0 - 56.0
-25.6 -158.3 - 23.5
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This Qtr To Date To Date To Date This Qtr To Date This Qtr To Date This Qtr To Date

Army:
APACHE BLOCK III (AB3) 2006 - 269.2 - - 43.9 307.4 - - -3.3 605.4
ARH 2005 - 709.8 161.8 71.5 26.3 696.9 - - 20.8 2,110.6
ATIRCM/CMWS 2003 - 1,299.3 -153.9 -301.6 -544.0 465.9 - - -128.3 1,374.1
BLACK HAWK UPGRADE (UH-60M) 2005 - - 112.1 893.8 662.1 1,011.5 - - -56.0 2,133.5
BRADLEY UPGRADE 2001 622.5 4,418.9 62.4 625.5 -99.3 -741.1 - - -147.7 4,845.6
CH-47F 2005 17.3 17.3 -0.1 0.5 -37.8 920.5 - - 9.8 900.8
EXCALIBUR 2007 - - - - 20.1 -32.6 - - - -32.1
FBCB2 2005 606.4 1,099.3 3.3 112.7 -94.0 102.3 - - 100.1 1,640.9
FCS 2003 - - 7,739.7 17,079.5 -673.9 4,410.2 - - -134.4 34,624.5
FMTV 1996 - -97.2 42.8 2,216.3 1,051.2 2,558.6 - - -549.2 4,922.4
GMLRS 2003 - -5,929.7 224.1 - -466.9 633.0 - - -2.3 -5,062.5
HIMARS 2003 - -1,689.8 -16.6 35.5 -27.8 -157.3 - - 2.6 -1,914.4
JAVELIN 1997 269.5 469.0 -4.5 7.3 17.9 406.6 - - 52.1 903.2
JLENS 2005 - - - - -73.0 189.0 - - 231.8 238.6
LONGBOW APACHE 1996 87.7 178.5 - 2,083.8 58.3 1,422.3 - - -13.2 4,135.4
LUH 2006 110.5 110.5 6.9 74.4 -3.1 -9.6 - - -9.3 181.5
PATRIOT PAC-3 2002 - -463.5 46.8 - 12.1 -280.6 - - - -697.3
PATRIOT/MEADS CAP - FIRE UNIT 2004 - - - - -8.2 -635.2 - - -2.7 -722.3
PATRIOT/MEADS CAP - MISSLE 2004 - - - - 26.1 -195.8 - - -4.0 -193.6
STRYKER 2004 1,579.2 3,753.4 -50.2 1,594.1 -53.5 -472.5 - - -135.0 5,977.6
WIN-T INCREMENT 1 2007 - - - - -3.1 -3.1 - - 3.1 -
WIN-T INCREMENT 2 2007 - - - - 74.6 74.6 - - -74.6 -
Subtotal 3,293.1 4,145.0 8,174.6 24,493.3 -92.0 10,671.0 - - -839.7 55,971.9

Navy:
ADS (AN/WQR-3) 2005 - -465.3 - - -23.5 -174.7 - - - -784.9
AGM-88E AARGM 2003 -2.6 41.4 0.6 0.7 35.8 68.7 - - -34.2 86.0
AIM-9X 1997 - 12.9 64.3 200.2 1.1 150.3 - - 3.5 200.1
CEC 2002 139.2 21.0 13.4 212.7 -213.1 -107.0 - - 149.4 83.7
CH-53K 2006 - - - - -52.7 21.4 - - 2.3 44.0
COBRA JUDY REPLACEMENT 2003 - - - - 92.7 88.3 - - - 88.3
CVN 21 2000 - - 88.0 -688.9 -273.5 -3,113.2 - - - -3,714.1
CVN 68 1995 - - -72.8 -5.3 -7.9 685.1 - 114.7 - 721.7
DDG 1000 2005 -6,319.2 -6,319.2 85.9 -233.5 441.7 9.3 - - - -6,457.5
DDG 51 1987 - 24,694.7 89.1 1,480.1 -77.8 3,200.5 - - - 29,464.4
E-2D AHE 2002 - - 208.1 374.3 20.9 517.6 - - 6.8 1,168.9
EA-18G 2004 - 59.4 - - 26.2 8.2 - - -33.7 47.5
EFV 2007 - -2,365.8 364.7 363.9 -23.8 5,884.8 - - -0.3 4,671.1
ERM 2005 - - - - 44.8 44.8 - - - 44.8
F/A-18E/F 2000 -49.7 1,502.5 868.8 200.1 -44.0 134.7 - - -45.3 4,372.9
H-1 UPGRADES (4BW/4BN) 1996 - - 166.3 529.7 71.1 2,516.8 - - -64.5 3,957.8
JSOW - BASELINE/BLU-108 1990 - -2,059.3 2.4 76.6 -5.5 -97.3 - - -1.4 -2,090.4
JSOW - UNITARY 1990 - - 5.9 49.2 -5.1 -247.0 - - -4.1 -200.7
LCS 2004 - - 127.5 102.8 704.0 1,192.2 - - - 1,422.5
LHA REPLACEMENT 2006 - - - - -211.9 -48.2 249.7 249.7 - 201.5
LPD 17 1996 - -3,024.6 320.5 - 28.9 3,993.0 370.9 1,201.0 - 2,489.9
MH-60R 2006 - - 35.0 187.3 690.4 735.7 - - -284.3 652.3
MH-60S 1998 59.0 514.0 128.2 -36.6 -138.2 385.2 - - 44.7 1,234.1
MUOS 2004 - - - - 281.1 -71.0 - - - -71.0
NMT 2002 0.6 0.6 - - -40.3 -181.8 - - -1.5 -246.6
P-8A (MMA) 2004 -175.4 -175.4 270.5 137.8 343.5 -553.1 - - 1.2 -311.2
RMS 2006 - -3.7 88.5 - 3.7 1.0 - - -10.9 74.9
SM-6 2004 - - - - 34.9 -73.5 - - -2.9 -173.8

Distribution of Cost Changes (Base Year Dollars in Millions)
As Of  December 31, 2007

- - -100.3 32.0
88.5 - -10.9 81.3
11.1 137.8 9.0 318.2

- - -65.4 -41.2
- - - 281.1

0.9 -0.2 243.3 -33.8
6.4 14.2 -305.7 426.7
4.8 - - 404.6

- - - 37.8
60.9 38.5 - 803.4

- 16.0 -8.8 6.8
- - -12.8 -6.9

-11.7 60.9 745.0 55.8
- - 1,666.8 -139.0
- - - 44.8
- - 423.5 -24.1
- - -20.1 -7.5
- - 68.9 27.7
- - - -77.8

-47.7 449.2 - -5,476.0
- - - -7.9
- - - -273.5
- - - 92.7
- - 22.6 -50.4

6.5 -24.9 -56.4 57.1
14.6 - -227.6 19.2
11.3 - -25.4 10.3

- - -144.9 -23.5

81.5 936.8 8,488.0 3,379.7
- - -74.6 -
- - 3.1 -

-50.2 919.2 1,152.8 2,259.7
- - 2.2 22.1
- - -87.1 -10.9
- - - 12.1

-0.6 74.4 -0.7 171.9
- - 450.8 132.8
- - 49.6 158.8

-0.7 - 24.8 338.8
- - -86.2 -25.2
- - 10.1 -469.2
- -0.5 201.9 501.5
- - 5,395.1 -808.3

-4.1 16.1 323.3 624.5
- - 0.5 20.1

-0.1 0.5 -37.4 -10.3
62.4 -76.8 479.9 361.1

- - 116.1 606.1
- 159.6 64.4 -512.7

74.8 -155.7 470.6 -33.8
- - 28.8 40.6

Support Total

This Qtr This Qtr To Date This Qtr

Program Base 
Year

Cost Changes Between the Baseline and Current Estimates
Quantity Schedule Engineering Estimating Other
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This Qtr To Date To Date To Date This Qtr To Date This Qtr To Date This Qtr To Date

Distribution of Cost Changes (Base Year Dollars in Millions)
As Of  December 31, 2007

Support Total

This Qtr This Qtr To Date This Qtr

Program Base 
Year

Cost Changes Between the Baseline and Current Estimates
Quantity Schedule Engineering Estimating Other

SSDS 2004 - 361.6 7.7 - -2.7 -316.4 - - - 46.5
SSGN 2002 - - - 6.8 10.3 -8.1 - - -0.2 -1.7
SSN 774 (VIRGINIA CLASS) 1995 - - 1,708.0 956.0 -571.6 14,737.4 - 216.3 -95.0 18,118.7
T-45TS 1995 -20.3 841.9 -71.7 77.3 27.2 320.1 - - -1.5 1,207.3
TACTICAL TOMAHAWK 1999 -168.7 235.4 151.3 19.7 71.3 275.5 - - - 728.3
T-AKE 2000 343.5 16.8 - - 418.2 338.8 - - - 355.6
TRIDENT II MISSILE 1983 - -3,970.8 - 51.7 -162.4 2,629.6 - - 312.5 -174.5
V-22 2005 - - 398.9 157.1 -22.3 -264.9 - - -115.4 222.4
VH-71 2003 -75.0 272.0 130.4 - 418.7 -302.6 - - 4.7 77.9
VTUAV 2006 - - - 35.7 -11.8 -518.6 - - -9.1 -491.6
Subtotal -6,268.6 10,190.1 5,179.5 4,255.4 1,878.4 31,861.6 620.6 1,781.7 -179.2 57,065.1

Air Force:
AEHF 2002 784.9 -64.1 1,037.3 37.7 4.6 442.0 - - 6.2 1,459.1
AMRAAM 1992 -103.5 -1,065.5 775.2 867.9 176.2 207.7 - - 51.6 878.1
B-2 EHF INCREMENT 1 2007 - - - - -18.7 -18.7 - - -4.6 -23.3
B-2 RMP 2004 - - 86.6 - -2.5 -124.5 - - -8.4 -54.7
C-130 AMP 2000 -157.9 -777.6 63.0 69.2 370.8 1,528.6 - - -290.1 1,187.1
C-130J 1996 2,129.1 6,730.5 -264.1 126.2 145.7 259.8 - - 435.7 9,074.0
C-17A 1996 - -824.7 1,418.4 371.9 -38.3 13,640.0 - 411.0 -85.7 17,413.9
C-5 AMP 2006 - 257.9 3.0 13.9 -23.9 -9.8 - - 19.0 488.6
C-5 RERP 2000 - -521.0 166.8 -52.3 -3,906.4 -274.2 - - -599.3 -320.0
F-22 2005 - 348.2 - - -645.6 1,587.3 - - -10.2 2,710.1
FAB-T 2002 33.6 33.6 - - 243.9 243.9 - - 42.9 320.4
GBS 1997 7.8 231.2 35.8 85.8 -63.8 -84.7 - - 0.1 275.6
GLOBAL HAWK (RQ-4A/B) 2000 - -321.6 -528.9 3,052.4 -136.5 971.0 - - 21.7 3,751.6
JASSM 1995 - -230.9 -20.8 10.8 249.5 686.5 - - 17.0 449.7
JDAM 1995 -46.5 1,225.2 - 12.5 27.7 801.1 - - -8.5 2,221.8
JPATS 2002 - -58.5 10.4 344.5 -200.6 141.5 - - 24.8 385.5
MINUTEMAN III GRP 1993 - -34.1 0.4 - -15.8 116.5 - - -1.4 82.9
MINUTEMAN III PRP 1994 - -10.4 -26.9 21.3 -25.4 93.1 - - -4.1 103.0
MP RTIP 2000 - - 129.4 -289.7 -11.2 -174.3 - - - -334.6
MPS 2004 - - -15.5 6.0 3.4 -139.1 - - - -152.2
NAS 2005 - -15.1 11.6 - 30.4 39.3 - - -3.5 50.3
NAVSTAR GPS - SPACE & CONTROL 2000 - 20.0 - 391.9 -30.0 330.2 - - -1.6 947.5
NAVSTAR GPS - USER EQUIPMENT 2000 - - - 251.6 562.7 739.4 - - -1.1 992.8
NPOESS 2002 - -432.2 682.2 -677.1 15.4 4,252.1 - - - 3,825.0
SBIRS HIGH 1995 604.4 -244.2 301.5 453.8 625.4 5,265.4 - - 4.4 5,879.2
SDB I 2001 - - - - -1.9 -273.8 - - 0.8 -274.0
WGS 2001 - 560.5 - 59.7 6.4 182.1 - - - 784.0
Subtotal 3,251.9 4,807.2 3,865.4 5,158.0 -2,658.5 30,428.4 - 411.0 -394.3 52,121.4

DoD:
BMDS 2002 - - -1,417.0 47,553.5 -337.9 -1,478.3 - - - 44,658.2
CHEM DEMIL-ACWA 1994 - - -175.1 - 81.3 3,716.5 - - - 3,541.4
CHEM DEMIL-CMA 1994 - - 8,011.5 - -695.3 2,926.5 - 7.6 - 10,945.6
DIMHRS 2007 - - - - 15.6 15.6 - - 0.2 -97.3
F-35 (JSF) 2002 - -16,249.1 8,797.1 9,686.7 11,888.9 30,737.5 - - -11,276.0 32,914.5
JTRS GMR 2002 -1,468.6 -1,865.7 364.4 -72.7 1,955.7 1,306.0 - - 244.8 -194.1
JTRS HMS 2004 -3,902.6 -3,902.6 - - -1,520.6 -1,367.0 - - -627.6 -5,897.2
JTRS NED 2002 - - - 648.1 -91.3 282.2 - - - 930.3
MIDS 2003 112.2 224.1 -0.2 267.0 -2.5 -5.3 - - -18.7 464.3
Subtotal -5,259.0 -21,793.3 15,580.7 58,082.6 11,293.9 36,133.7 - 7.6 -11,677.3 87,265.7
Grand Total -4,982.6 -2,651.0 32,800.2 91,989.3 10,421.8 109,094.7 620.6 2,200.3 -13,090.5 252,424.118,990.6 -4,972.6

-0.1 48.5 -745.6 -5,594.0
406.1 1,652.0

-21.3 139.3
- - - -91.3

-0.2 48.5

-627.6 -6,050.8
0.1 - 73.9 732.0

- -

-57.7 612.9
- - -112.9 15.8
- -

- - - -695.3
- - - 81.3
- - - -337.9

223.9 145.2 7,451.4 568.2
- - -18.3 6.4
- - -0.2 -1.1
- 1.6 102.7 1,235.8
- 2.8 - 18.2
- - 1.8 561.6
- - 205.4 -31.6
- - 14.5 26.9
- - -3.6 3.4
- - - -11.2
- - 25.9 -29.5
- - 0.1 -17.2
- 178.2 -52.4 2.4
- - 183.0 -27.3
- -97.5 4.1 169.0

-1.2 62.9 578.7 -53.1
8.0 7.9 7.5 -40.0

- - 42.9 320.4
- - 774.6 -655.8
- - 360.7 -4,505.7
- - 223.6 -4.9
- - 2,397.3 -124.0

175.5 - 2,221.6 2,886.0
-36.4 - 303.9 -113.6
86.6 - -16.8 75.7

- - -4.6 -23.3
-8.6 -4.5 92.8 111.2

- -6.2 6.2 789.5

100.8 521.5 3,796.8 -3,326.5
- 35.7 -8.7 14.8

130.4 - -21.9 478.8
- - -68.7 -137.7
- -193.7 1,115.0 -43.6
- - - 761.7

-14.4 -1.6 46.4 -113.4
7.5 -10.4 39.7 2.5

-168.3 - 501.0 -834.9
- - -0.4 10.1
- - -6.4 -2.7

12



Prior Years FY 2008 FY 2009 Balance of 
Program

625,118.8 76,919.9 74,210.1 866,724.7

76,035.6 16,259.6 12,712.3 243,659.0
280.0 192.5 209.5 8,314.4
355.7 365.2 583.6 5,032.2

2,063.0 479.9 454.8 1,818.2
2,310.4 1,444.5 1,095.3 19,192.5
6,788.2 831.0 195.1 1,880.9
3,599.7 1,025.4 972.9 7,752.3

819.8 92.8 112.4 1,440.1
2,278.2 303.3 295.6 494.0

11,391.6 3,374.6 3,316.2 141,237.8
9,579.3 1,992.6 946.6 8,157.9
1,063.2 246.4 299.1 4,399.6
1,010.7 241.0 261.8 535.5
4,356.9 166.8 259.3 141.0

337.7 478.2 356.4 6,328.0
9,343.1 813.9 653.8 372.2

242.2 228.9 224.5 1,394.6
7,538.1 469.7 496.1 21.0
1,085.4 369.8 462.3 27,977.7

694.9 316.3 431.3 20,337.2
390.5 53.5 31.0 7,640.5

9,565.7 1,337.9 1,231.4 3,556.1
2,018.5 1,694.4 21.9 124.9

8.2 110.8 263.7 3,488.1

270,724.5 29,538.5 30,123.2 241,454.9
527.6 1.2 - -
536.5 78.9 58.7 1,036.0

1,144.7 120.7 149.6 1,980.5
3,084.3 117.0 123.3 1,205.9

698.8 388.4 570.5 17,050.6
902.1 267.8 237.2 222.4

6,143.9 3,037.5 4,188.0 21,749.7
5,820.3 369.2 69.3 -
9,983.3 3,399.6 3,002.9 12,500.9

62,161.4 187.2 143.0 264.7
2,127.6 843.9 1,110.2 13,349.4
2,485.2 1,695.5 1,804.3 2,664.1
2,282.8 246.0 313.7 13,017.7

339.6 29.8 38.8 1,113.2
37,170.4 2,106.4 1,920.2 5,147.8
2,811.4 465.5 504.7 4,945.9
2,450.3 159.7 171.8 1,804.9
1,659.9 - - 201.7

790.4 159.7 171.8 1,603.2
1,894.2 304.1 336.0 314.3
1,795.6 1,371.6 16.7 184.0

12,150.8 1,590.8 207.0 293.1
4,142.6 1,068.8 1,260.3 5,667.7
3,922.2 546.6 599.0 2,775.2
1,720.8 812.6 1,023.3 3,125.0MUOS 6,681.7

MH-60S 7,843.0
MH-60R 12,139.4
LPD 17 14,241.7
LHA REPLACEMENT 3,367.9

UNITARY 2,725.1
LCS 2,848.6

JSOW 4,586.7
BASELINE/BLU-108 1,861.6

H-1 UPGRADES (4BW/4BN) 8,727.5
F/A-18E/F 46,344.8
ERM 1,521.4
EFV 15,860.2
EA-18G 8,649.1
E-2D AHE 17,431.1
DDG 51 62,756.3
DDG 1000 28,886.7
CVN 68 6,258.8
CVN 21 35,119.1
COBRA JUDY 1,629.5
CH-53K 18,708.3
CEC 4,530.5
AIM-9X 3,395.5
AGM-88E AARGM 1,710.1
ADS (AN/WQR-3) 528.8
Navy Subtotal: 571,841.1

WIN-T INCREMENT 2 3,870.8
WIN-T INCREMENT 1 3,859.7

MISSILE 8,115.5
STRYKER 15,691.1

PATRIOT/MEADS CAP 29,895.2
FIRE UNIT 21,779.7

PATRIOT PAC-3 8,524.9
LUH 2,090.2
LONGBOW APACHE 11,183.0
JLENS 7,500.3
JAVELIN 4,924.0
HIMARS 2,049.0
GMLRS 6,008.3
FMTV 20,676.4
FCS 159,320.2
FBCB2 3,371.1
EXCALIBUR 2,465.1
CH-47F 13,350.3
BRADLEY UPGRADE 9,695.2
BLACK HAWK UPGRADE 24,042.7
ATIRCM/CMWS 4,815.9
ARH 6,336.7
APACHE BLOCK III (AB3) 8,996.4

Grand Total 1,642,973.5

Army Subtotal: 348,666.5

Program Total

Program Funding Status (Then Year Dollars in Millions)

As Of December 31, 2007
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Prior Years FY 2008 FY 2009 Balance of 
ProgramProgram Total

Program Funding Status (Then Year Dollars in Millions)

As Of December 31, 2007

292.8 101.6 117.3 1,591.6
2,688.5 862.3 1,290.8 28,011.3

482.7 23.0 54.4 989.6
374.1 172.4 321.5 5,086.4
104.9 42.5 69.4 452.1

3,956.9 147.9 2.5 1.2
28,291.4 3,553.9 3,813.6 56,306.3
6,795.9 32.3 - -
2,447.5 380.5 281.1 1,266.2
4,034.0 604.7 998.7 77.8

29,129.1 1,073.4 1,093.2 7,521.7
22,876.0 3,038.5 3,112.5 25,199.9
2,434.7 225.4 1,047.8 3,042.3

519.6 71.3 71.9 1,495.5

179,589.4 12,839.3 12,579.3 51,231.5
5,194.2 733.3 404.6 1,029.9

10,109.9 316.5 505.1 3,949.1
120.9 77.1 103.6 379.4
474.9 263.1 383.5 103.9

1,199.0 275.1 321.7 4,004.4
6,713.9 816.2 208.4 4,290.8

59,403.9 483.5 615.5 1,803.8
833.2 124.6 104.4 343.1

1,326.8 366.3 561.8 8,876.0
54,146.1 4,278.7 3,998.8 2,116.3

767.2 240.2 183.2 2,431.6
647.7 44.0 88.7 25.1

3,789.3 882.1 1,100.7 3,968.6
1,677.3 172.0 253.3 3,963.2
4,561.7 150.4 115.0 433.0
2,973.0 575.7 375.2 1,610.4
2,424.6 1.9 1.2 -
2,290.1 249.1 62.6 -
1,144.1 38.7 42.2 -

543.6 168.7 161.5 708.7
839.1 98.9 98.3 454.4

6,186.3 491.5 342.7 1,379.3
5,259.2 328.6 204.9 513.4

927.1 162.9 137.8 865.9
3,774.1 663.5 577.5 6,125.1
6,430.9 911.3 1,814.1 2,398.2

563.7 94.6 133.2 685.4
1,453.9 322.3 22.5 151.8

98,769.3 18,282.5 18,795.3 330,379.3
46,614.8 8,655.3 9,335.7 38,306.6
1,414.8 407.1 397.5 5,772.5

15,810.0 1,209.8 1,222.5 9,180.3
651.3 104.2 63.4 -

30,271.9 7,086.0 7,094.2 254,390.7
774.4 231.6 196.3 19,334.1
375.4 168.4 167.9 2,655.2
906.4 248.6 242.3 564.5

1,950.3 171.5 75.5 175.4MIDS 2,372.7
JTRS NED 1,961.8
JTRS HMS 3,366.9
JTRS GMR 20,536.4
F-35 (JSF) 298,842.8
DIMHRS 818.9
CHEM DEMIL-CMA 27,422.6
CHEM DEMIL-ACWA 7,991.9
BMDS 102,912.4
DoD Subtotal: 466,226.4

WGS 1,950.5
SDB I 1,476.9
SBIRS HIGH 11,554.5

USER EQUIPMENT 2,093.7
NPOESS 11,140.2

NAVSTAR GPS 8,399.8
SPACE & CONTROL 6,306.1

NAS 1,490.7
MPS 1,582.5
MP RTIP 1,225.0
MINUTEMAN III PRP 2,601.8
MINUTEMAN III GRP 2,427.7
JPATS 5,534.3
JDAM 5,260.1
JASSM 6,065.8
GLOBAL HAWK (RQ-4A/B) 9,740.7
GBS 805.5
FAB-T 3,622.2
F-22 64,539.9
C-5 RERP 11,130.9
C-5 AMP 1,405.3
C-17A 62,306.7
C-130J 12,029.3
C-130 AMP 5,800.2
B-2 RMP 1,225.4
B-2 EHF INCREMENT 1 681.0
AMRAAM 14,880.6
AEHF 7,362.0
Air Force Subtotal: 256,239.5

VTUAV 2,158.3
VH-71 6,750.2
V-22 54,226.9
TRIDENT II MISSILE 38,817.4
T-AKE 5,715.2
TACTICAL TOMAHAWK 4,375.3
T-45TS 6,828.2
SSN 774 (VIRGINIA CLASS) 91,965.2
SSGN 4,108.5
SSDS 668.9
SM-6 5,954.4
RMS 1,549.7
P-8A (MMA) 32,852.9
NMT 2,103.3
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